



# **NC Medicaid Transformation Update**

**Debra C. Farrington**  
**Senior Program Manager**  
**NC Medicaid**

**Oct. 18, 2018**

# Medicaid Transformation Status/Update

- Enrollment Broker Implementation
- Advanced Medical Home
- Waiver approval status
- Current procurements
  - PHP
  - Ombudsman
  - PDC

# Enrollment Broker Update

- **DHHS/Maximus implementation planning has begun**
  - Kick Off Meeting 1<sup>st</sup> week in Sept.
  - Community based presentations planned later in calendar year

**Soft launch projected – early June 2019**

- **Open Enrollment projected mid July – mid Sept. 2019**

# **Advanced Medical Homes**

- **101 and 102 webinars**
- **Regional In-person Training**
- **Attestation Portal**

# Medicaid Transformation Update: Key Milestones in progress

**1115 Waiver  
Approval  
by CMS**

**Ombudsman  
RFP**

**Provider Data  
Contractor**

**PHP RFP  
Responses  
(Oct. 19, 2018)**

**Medicaid Managed Care planned launch Nov. 2019**

## **In Progress**

- Local Health Department Care Management Initiatives
- External Quality Review Organization (EQRO) RFP
- Behavioral Health/IDD TP Engagement

# **Question and Answer**